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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

Date: February 2, 1998
Subj: Custom Blending Inc. Indiana
From: Victor Ho, OSC, U.S. EPA, Region 5, EERB

To: K. Mould, U.S. EPA, OSWER, Washington D.C (703/603-9116)
R. Karl, Chief EERB, USEPA Region 5 (Interoffice)
B. Kush, Chief OPRS, USEPA Region 5 (Interoffice)
J. Maritote, EERB, U.S. EPA, Region 5 (Interoffice)
D. Henne, U.S. Fish and Wildlife (215/597-9845)

Polrep No.: Polrep #2
Reporting Period: January 12 - 23, 1998
FPN #: 088066
EPA#: 98 HR 05F P8X (Reimbursable)

98 H 05F G7X Z576 (Recoverable)
Response Authority: OPA
Start Date: January 8, 1998
Completion Date: NA

I. Background:
The Indiana Department of Environmental Management (IDEM) requested OPA Funds for
an emergency cleanup at the Custom Blending Inc. oil site on January 7, 1998. A PRFA has
been authorized through correspondense sent January 8, 1998 to USCG, Cmdr. Tom Tansey.
The attached POLREP has been provided by IDEM to USEPA and USCG.

contact Victor Ho 312/836-7180
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INDIANA DEPARTMENT OF ENVIRONMENTAL MANAGEMENT

I. HEADING

Date: January 28, 1998
From: Patrick Colcord, Project Engineer, Immediate Removal Section, Environmental
Response, IDEM

To:

B. Helton, US Coast Guard, District 8 FAX (504) 589-4999
Tom Tansey, US Coast Guard, NPFC FAX (703) 235-4837
Betty Lavis, OSC Region V, EPA FAX (616) 744-2490
Victor Ho, OSC Region V, EPA FAX (3 12) 353-9176
Harry Atkinson, OER, SI/IRS, IDEM FAX (3 17) 308-3063
Maiy Beth Touhy, AC, OER, IDEM FAX (3 1 7) 308-3063
Max Michael, BC, OER, IDEM FAX (3 1 7) 308-3063

Subject: Custom Blended Otis, OPA Removal Action, Greenfield, Indiana

POLREP: POLREP No, 2

EL BACKGROUND

SiteNumber/FPN 7100088/088066
Site ID No:
Delivery Order Number
Response Authority OPA
CERCLIS H># NA
NPL Status Non-NPL
State Notification:
Status:
Start Date: January 8, 1998
Demobilization Date: NA
Completion Date NA

HJ. RESPONSE INFORMATION

A. Situation

1. Removal Action* to Date

» On January 15,1998, IDEM contractors collected samples from the south tank battery
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and the abandoned under ground storage tanks lying on the ground surface. Victor Ho,
U. S. EPA On-scene Coordinator, arrived on-site and conducted a site inspection of the
property. Sample results showed that the materials on-site were not hazardous.

On January 22,1998, IDEM contractors began pumping the oil from the frac tank and
above ground storage tanks for disposal. Both semi-tankers and vacuum trucks were used
for transport.

On January 23, 1998, the crew continued pumping and transport of the waste oils. A
frozen layer of water on the frac tank made pumping and cleaning difficult. Additional
samples were taken from the north tank battery.

IV. Cost Information (As of 1/25/98)

Budget Cost to Date Remaining
Environmental Remediation Services $5d^00 $31240.23 $18,759.77


